
  PROJECT STATUS REPORT
 

  
Page 1 

 

  

City of St Pete Beach – Pass a Grille Way – Phase 1 
Major Conversion Project 
October 27, 2016 
 
 
Scope 
To underground the existing Duke Energy distribution facilities along Pass a Grille Way from the Don Cesar Resort to 19th 
Avenue in the City of St Pete Beach.  New conduit system to be installed by the City’s contractor (Nelson Construction) in 
conjunction with a total road reconstruction project funded by the City. 

 
Schedule 

• Crews will continue to actively work on energizing the new underground cable and removing the overhead in the 
next few weeks.  The existing overhead north of 30th Avenue is scheduled to be removed the week of Nov. 7, 2016.  

 
Accomplishments this period 

• Sections of the new underground cable energized 
• Verizon/Frontier pedestal location resolved at 31st Avenue 
• A few spans of overhead removed north of Cabrillo Street 

 
Work planned for the next period 

• Finish work associated to energizing new underground cable 
• Remove the overhead north of 30th Avenue 
• Finish work associated to the secondary/pedestal work for the affected homes 

 

 

Update on project partners 
• Brighthouse is currently attached to the existing poles from West Maritana Drive to 30th Avenue and will need to 

remove their facilities so Duke Energy can remove the poles the week of Nov. 7, 2016.  
• Sea Critters Café and The Wharf – Revised easements needed for new transformer and switchgear.  

 
Safety first 

• No new risks identified at this time 
 
Change orders 

• Nelson Construction to install the small and large pull boxes from 30th Avenue going south. 
 

General 
• No new general items at this time 
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Work on Pass a Grille from the Don Cesar to 30th Ave 


